TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers
FROM/PHONE: Larry A. Peters, P.E., Town Engineer / (954)797-1113
SUBJECT: Resolution

AFFECTED DISTRICT: District 3

TITLE OF AGENDA ITEM:
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
APPROVAL AND EXECUTION OF CHANGE ORDER NO. 2 FOR S.W. 23rd
STREET ROADWAY IMPROVEMENTS.

REPORT IN BRIEF:
Installation of the S.W. 23rd Street pavement and driveway modifications required the
installation of one additional driveway modification, including sod, due to construction of
a new home after the original plans were issued. Also field modifications due to
interference from previously unknown utilities located in the drainage corridor (Change
Order No. 1) required adjustment of elevation to final grade for Catchbasin No. 7.
Additional funding is required to accommodate the required changes.

PREVIOUS ACTIONS:
N/A

CONCURRENCES:
Bid Specification Committee
Craven Thompson and Associates (Design Engineers)

FISCAL IMPACT:
Has request been budgeted? yes
If yes, expected cost: $8,266.90
Account Name: Capital Outlay/Drainage Projects

RECOMMENDATION(S):
Approval of the Resolution

Attachment(s):
Resolution
Change Order No. 2 - Revised (ATTACHMENT A)
Change Order No. 2 - Revised - Explanation of Signature Dates (ATTACHMENT B)



RESOLUTION

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
APPROVAL AND EXECUTION OF CHANGE ORDER NO. 2 FOR S.W. 23
STREET ROADWAY IMPROVEMENTS.

WHEREAS, the Town Council of the Town of Davie accepted the bid for S.W. 23rd
Street Paving and Drainage on July 18, 2002, by Resolution No. R-2002-171; and

WHEREAS, an additional driveway modification was required due to additional
homesite construction after issuance of the construction plans; and drainage catchbasin rim
elevation changes were required as a result of the drainage pipe relocation approved under
Change Order No. 1, additional funding is required to complete the project; and

WHEREAS, Change Order No. 2 has been completed by the Contractor and offered to
the Town for consideration and acceptance; and

WHEREAS, the Engineering Division of the Development Services Department

recommends approval of the attached Change Order No. 2.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA.

SECTION 1. The Town Council of the Town of Davie hereby authorizes the
appropriate Town Official to execute the attached Change Order No. 2 increasing the total
Contract Sum from $225,776.15 to a new total Contract Sum of $234,043.05 and authorizes the
expenditure from the Capital Outlay/Drainage Projects account.

SECTION 2. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED THIS DAY OF , 2003.
ATTEST: MAYOR/COUNCILMEMBER
TOWN CLERK

APPROVED THIS DAY OF ,2003.







ATTACHMENT A
Change Order No. 2 — Revised

OWNER 1
CHANGE ORDER ARCHITECT O
CONTRACTOR 1
FIELD ]
OTHER Il
PROJECT:  pAVIE #B-02-68 CHANGE ORDER NUMBER: R FE ¥/S&_S 2
ROADWAY IMPROVEMWENTS .
SW 23 STREET DATE: 02/24/2003
DAVIE, FLORIDA PROJECT #s: 2521/ B-02-68
UL LI B0 CONTRACT DATE: 05/07/2002
CHARLIE FRYMYER PAVING, INC. )
201 N.W. 20th AVE. CONTRACT FOR: PAVING AND DRAINAGE
FORT LAUDERDALE, FL 33311
The Contract is changed as follows:
2-1 Raise CB #7, 9" per Carlos of CTA=8550
2-2 Add'l Driveway concrete work, 1918Y@%37.50 per SY=5§7,162.50
2-3 Add'l Sod for driveway area, 19° x 153'= 112 SY@3$4.95=$554 .40
The original contract amount was ............c.cccco i e cec e, e et r e et et e e e e e nt e rnee e e e $208,801.15
Net change by previousty authorized change orders ... $18,975.00

The contract amount prior to this Change Order Was ................cooooiieiinierin e rirari e s naeas $225,776.15
The contract amount will be {increased}{decreased){unchanged)

by this change order in the amount of i e e $8,266.90
The new contract amount including the change orderwallbe . ... $234,043.05
The contract time will be (increased){decreased}{unchanged) by ... 0 days.
The new date of completion as of the date of this change order therefore is ... Unchanged

Not valid until signed by all parties below.

CRAVEN, THOMPSON & ASSO CHARLIE FRYMYER PAVING, INC. TOWN OF DAVIE @ﬁ .
ARGHITECT CONTRACTOR ) OWNER (7\"9\0
3583 NW 53rd STREET 201 N.W. 20th AVE. 6591 ORANGE DRIVE

ADDRESS ADDRESS ‘ADDRESS

FCRT LAUDERDALE, FL 33209 FORT LAUDERm?, FL 3331t DAVIE, FL 33214

DATE 4"’/ z8lo ™S DATE 2}(:" 2 . DAE




%Sum?.””

Date:

fFrom:
Ao

DON,

ATTACHMENT B
Change Order No. 2 - Revised
Explanation of Signature Dates

Page 1 of 1

Re: SW 23 St. / CO#2

5/5/2003 4:12:17 PM Eastern Daylight Time j
STEPHENDESTINY

. Don_Haumann@davie-fl.gov

Scrivinors error, the correct date is 3/21/03, and that would be the date of signature on the revised #2 CO.

1 made the addition to the original CO #2 because you did not want an additional CO ie #3 to be processed so the

add'l

sod work was added to #2 CO and marked "revised" in order to comply with your request that there not be a

seperate CO which you would have had to process.

if any further explanatrion is nedded advise me accordingly.
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TOWN OF DAVIE
ENGINEERING

Monday, May 05, 2003 America Online: STEPHENDESTINY



